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1. Executive Summary 

The project is in its second phase (1 July 08 – 30 June 09) and this report covers the 
first 6 months of the project, namely 1 July 08 to 31 December 08. 

This reporting period was primarily used to clarify with BiH environmental 
administration the most urgent needs to set the project implementation environment. It 
is worth to be mentioned that the start of the project has been warmly welcomed by 
the administrations, since the process of N2000 network identification is currently 
seen as a priority. This has been very encouraging for WWF team and facilitated 
delivery. 

One of the most remarkable conclusions of these months of work has been the 
selection of a subgroup of species and habitat from the Habitat Directive (HD) and 
Birds Directive (BD) annexes to focus the project activities. It would be in fact 
impossible to cover all the species and habitats listed in the annexes (lack of time and 
resources). 

The mapping exercise of this subgroup is on going under the guidance of a partner, 
Daphne, who gained experience in the N2000 set up process in Slovakia. The pilot 
sites for validating on the filed the maps under production has been also agreed and 
the sites under selection in consultation with the authorities. 

The identification of legal and administrative gaps and needs, including preliminary 
assessment of compliance of BiH environmental legal environment with EU 
legislation, has been started and is ongoing.  

A training is in the preparation phase (consultant is contracted), and is planned to be 
held in the next reporting period. It will target government institutions and will be 
focused on fundraising strategy to cover the scientific information gaps. 

 

2. Project Successes 

1. Full agreement reached with BiH administrations on project priorities, 
activities and processes to deliver results; 

2. Selection of international and local experts. 

3. Mapping of N2000 sites on going; 

4. Legal analysis of BiH laws and gaps with HD and BD Directives on going. 
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3. Progress on Activities  

Overall  
This reporting period was primarily used to clarify with BiH environmental 
administration the most urgent needs to set the project implementation environment. It 
was concluded that the level of available data on species and habitats from Habitat 
Directive (HD) and Birds Directive (BD) annexes is very low, and even these data are 
often unreliable, thus very comprehensive data collection is needed to propose the 
Natura 2000 network on scientific basis. Comparing the process with another country 
of similar area and population, Slovakia, more then 350 people were engaged for 
mapping the network along 5 years in order to validate the data on the field. As a 
consequence it was concluded that the current project can address only a certain 
number (50-60) of habitats and species from BD and HD annexes would be selected 
and related data collected by desktop studies and validated in selected pilot areas. The 
gaps will be covered during the next project phases. 

At the same the identification of legal and administrative gaps and needs, including 
preliminary assessment of compliance of BiH environmental legal environment with 
EU legislation, has been started and is ongoing.  

Finally, a training targeting government institutions and focused on fundraising 
efforts needed to cover scientific information gaps is in the preparation phase 
(consultant is contracted), and is planned to be held in the next reporting period. 
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Objective A: Implementing EU biodiversity protection standards requirements 

 

Assessment of potential Natura 2000 sites 

 

The following are the progresses achieved: 

- A report identifying the habitats and species protected by EU-legislation and 
listed in Annexes of Habitat Directive (HD) and Birds Directive (BD) which 
are present in BiH has been produced. A total of 64 habitats and 169 species 
listed in HD annexes and existing in the three biogeographical regions of BiH 
(namely Continental, Alpine and Mediterranean) have been identified, as well 
as 169 birds listed in BD annexes. In the next reporting period the project will 
produce the first GIS layers of geo-position information on a selection of 50-
60 of these habitats and species, based on desktop studies and experts' 
knowledge. It was also agreed that these GIS information will be validated on 
the field at selected pilot areas. An analysis of species and habitats unique to 
BiH but missing from the Directive annexes and of "community value" have 
been initiated for proposing their listing in the EU Directive annexes. An effort 
is being made to focus on species and habitats shared in the Balkan area, to 
make the request of their enlisting in the HD more reasonable to the EC. 

- A workshop for experts, supervised by BiH environmental administration of 
BiH, is scheduled for January 28 - this will be the opportunity to discuss the 
selection of pilot sites within both the Federation of Bosnia and Herzegovina 
and Republika Srpska (objective is to later on validate on the filed the data 
collected on species and habitats). These sites aim to serve as pilots for 
nationwide implementation of EU biodiversity protection standards. At present 
several areas are candidates to be selected as pilot sites, i.e. Livanjsko polje 
(Ramsar site), Sutjeska park, Hutovo Blato wetland (Ramsar site), Blidinje 
area.  Identification of relevant stakeholders within the sites and meetings with 
local authorities are also envisaged during the next reporting period, as well as 

Under this activity the following sub activities were planned (as from proposal): 

- Start the site designation process in BiH: the Working group on EU Biodiversity 
Standards Scientific Coordination will produce the first report identifying the habitats 
and species protected by EU-legislation that are present in BiH and whose viability 
needs to be ensured, identify additional research needs to inter alia identify unique 
BiH species and habitats to be added to EU's list of habitats and species of 
"community value". 

- Identify pilot sites within the Federation of Bosnia and Herzegovina and Republika 
Srpska. For these sites, the process of implementation of the EU biodiversity 
protection standards will be carried out in a deeper and comprehensive way, to serve 
as pilots for nationwide implementation of EU standards. Following actions will be 
implemented:  

o Identification of the sites 
o Identification of relevant stakeholders within the sites and meetings with 

local authorities 
o Collection of relevant information (administrative, legal, threats to 

biodiversity) needed for drafting pilot action plans to ensure biodiversity 
l ith t t k h ld
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filling in standard data forms for designated sites in accordance with EU-
standards. 

 

Capacity Building 

  

The following are the progresses achieved: 

- The assessment of compliance of BiH environmental legal environment with 
EU legislation is ongoing. At this aim an international consultant has been 
contracted and is leading the identification of legal and administrative gaps 
and needs, supported by a local lawyer. This team has been also tasked to 
consult responsible authorities on the best approaches to close such gaps. The 
same team is preparing a training for relevant government institutions on 
fundraising efforts to cover scientific information gaps or other identified 
needs. 

- An exchange visit for administration representatives is currently prepared by 
WWF ATW office from Barcelona, and supposed to be implemented during 
the next reporting period. 

 

Objective B: Raising Awareness  

Raising Awareness activities 

 

Contacts with local potential candidate NGOs for small grants (summer camps) and 
N2000 awareness raising activities were established by WWF ATW office. The 
implementation of the activities is foreseen in spring time when the weather will be 
appropriate. 

 

Under this activity the following sub activities were planned (as from proposal): 

- Identify legal and administrative gaps and needs and consult with responsible 
authorities on the best ways to address needed changes in the next phases of the 
project.  

- Provision of strategic support (capacity building) to relevant government institutions, 
including fundraising efforts to cover scientific information gaps or other identified 
needs. 

- Exchange visit for administration representatives to selected protected areas in EEA 
countries, in order to learn from best practises for replication in Bosnia and 
Herzegovina. 

Under this activity the following sub activities were planned (as from proposal): 

- Educate school children (and indirectly their parents) in the Neretva pilot region 
about the importance and role of BiH’s natural heritage in securing long-term 
prosperity and cultural identity in a sustainable society, through a small grant project 
engaging local NGOs as facilitators. 

- Carry out summer camps for school children in potential Natura 2000-sites to 
introduce pupils (and indirectly their parents) to the Natura 2000-concept and what 
sustainable use means, through a small grant engaging local NGOs as facilitators. 



v 

Dissemination of information  

 

An international consultant has been contracted to prepare two project leaflets: one on 
the specific achievements of BiH in implementing EU biodiversity protection 
standards and WWF support to it, another to cover both the regional (Balkan or SEE) 
aspect of the implementation of  EU biodiversity protection standards and BiH 
benchmarks. Furthermore a technical paper is under preparation to present “Europe’s 
Living Heart” project activities and results achieved so far, to be published in an 
appropriate (scientific) magazine to communicate project results beyond South East 
Europe.  

A regional conference on nature protected areas, organized by Federal Ministry of 
Environment and Tourism and held in Bihac (BiH) during November 2008 was used 
as an excellent opportunity for regional diffusion of relevant experiences of Europe's 
Living Heart project with adaptation to EU nature protection standards, where WWF 
was represented by its Program Office director, Europe's living Heart project assistant 
and contracted international consultant, delivering a paper which will be published in 
the conference proceedings.  

 

 

4. Problems and Constraints 

None. 

 

5. Unexpected effects 

None 

6. Learning and Sharing 

Applicable to final reporting. 

 

Under this activity the following sub activities were planned (as from proposal): 

- Developing networks and ensuring meeting points for regional diffusion of relevant 
experiences with adaptation to EU nature protection standards. 

- Communicate project results beyond South East Europe, including the preparation of 
printed material and presentation of results to the European Commission by inter alia 
launching the status report developed during Phase I nationally, regionally and in 
Brussels; 
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7. Adaptive Management 

None. 

 

10. Future Issues/ Challenges 

The validation of data in pilot sites will be a key action and although its 
implementation is of no concern to WWF, the results will be the indicator of how 
good the desktop data collected is and how reliable for the continuation of the 
process. 

 

11. Overall Assessment of progress 

Overall the project is progressing in a very promising way and according to original 
plans. 


